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JUNE 13, 1991 

The meeting between U. S. EPA - Region V, Ohio EPA, and U.S. DOE began at 9:00 
a.m. (cst) in Chicago. Oba Vincent (U. S. DOE), chaired the meeting, which 
was to seek resolution of issues concerning the Feed Materials Production 
C-ent-er (FMPC) Remedial Investigation/Feasibil ity Study (RI/FS) Quality 
Assurance Project- Plan (QAPP). -After- introducti-ons of all attendees, Mr. 
Vincent and Ms. Catherine McCord (U. S. EPA) provided- a-yeview of- the issues, 
which have been raised since the RI/FS QAPP was approved in March, 1988. The 
primary issues raised were: 

1) 
2) Submittal and EPA approval of a FMPC CERCLA QAPP, which would 

3) Changes to the March 1988, QAPP, which do not have U. S. €PA 

4) 
5)  
6 )  

Entry of IT litigation data into the RI/FS Database. 

apply to all operations at the FMPC. 

approval. 
Use of non-EPA approved laboratories. 
Approval of RI/FS revision 4 QAPP. 
Data Val idation Plan approval. 

A presentation of FMPC’s current efforts to provide a FHPC CERCLA QAPP was 
given by Westinghouse’s Brinley Varchol. Current plans were reviewed and (2) 
methods o f  presentation of the CERCLA QAPP to the U. S. €PA were discussed. 
The first method was to use the current DCR process and make changes as they 
are completed. The second method was to provide a complete CERCLA QAPP in 
September, 1991. A meeting on June 27, 1991, in Chicago with U. S. EPA 
Quality Assurance staff will be used to determine the best alternative. A new 

U. S. EPA Region V QAPP format was provided to DOE for use as a guideline 
in the development of the FMPC CERCLA QAPP. 

Issues concerning the approval o f  Revision 3 changes were discussed to seek 
interim approval until the final CERCLA QAPP is approved. U. S. EPA requested 
that the changes between the March 1988, QAPP Revision 3 and The Interim QAPP 
be redlined or identified so that reviewers can find the changes during the 
review. This action i s  to be completed by AS1 by June 30, 1991. 

Review comments for the RI/FS Data Validation Plan will be provided by 
U. S. EPA Region V by June 21, 1991. 

Discussion on how to improve the number and approval of laboratories was 
presented with U. S. EPA recommending that the new quality assurance guidance 
presented by Region V be reviewed. 
U. S. EPA, a program including a FMPC independent evaluation, submittal of at 
least 4 quarters or performance evaluation sample analyses to U. S. EPA and 
finally a U. S. EPA audit, would be the method for future laboratory 
approvals. 

Submittal of the laboratory name to 



The following is a list of actions from the meeting to be performed: 

Actions 

Determine if IT litigation has been entered into the RI/FS Database. ASI/IT. 
Complete. 

Finalize Pre-QAPP meeting for June 27, 1991 with EPA Quality Assurance. Due 

Provide a meeting site at Region V offices for the tentative Quality Assurance 
meeting. Due June 27, 1991. U. S. EPA. 

Provide a status log to include section and page changes to Revision 3, copies 
o f  the changes along with current Data Validation Plan (DCR #64) .  
30, 1991. A S I .  

- _June 17, 1991. MIE/EPA. 

Due June 

Provide comments to Data Validation Plan by June 21, 1991. U. S. EPA. 


